

# 2016 Comprehensive Plan Update

## Update process

Check [www.clark.wa.gov/planning](http://www.clark.wa.gov/planning) for updated information or to sign up for announcements by email.

		Public Process	Planning Activities/ Products
July 2013  December 2013	<b>Phase 1</b> Pre-planning  <div style="font-size: 48pt; text-align: center;">1</div>	Public input: <ul style="list-style-type: none"> <li>• Preliminary scoping and timeline</li> <li>• Public Participation Plan</li> </ul>	<ul style="list-style-type: none"> <li>• Establish technical advisory committee</li> </ul>
January 2014  February 2016	<b>Phase 2</b> Data analysis & plan development  <div style="font-size: 48pt; text-align: center;">2</div>	Public input: <ul style="list-style-type: none"> <li>• Population forecast</li> <li>• Employment forecast</li> <li>• Planning assumptions</li> <li>• Board principles and values</li> <li>• Population &amp; employment allocation</li> <li>• Transportation analysis and cost of improvements</li> <li>• Capital facilities plan</li> <li>• Supplemental Environmental Impact Statement</li> </ul>	<ul style="list-style-type: none"> <li>• Analyze environmental impacts</li> <li>• Analyze alternatives using transportation model results</li> <li>• Gather capital facilities information from service providers</li> <li>• Distribute Draft SEIS</li> <li>• Comments on Draft SEIS</li> <li>• Issuance of Final SEIS including a preferred alternative</li> </ul>
March 2016  June 2016	<b>Phase 3</b> Adoption  <div style="font-size: 48pt; text-align: center;">3</div>	Public input: <ul style="list-style-type: none"> <li>• Comprehensive plan text</li> <li>• Development regulations</li> <li>• Related code amendments</li> </ul>	<ul style="list-style-type: none"> <li>• Finalize allocation of new population and employment</li> <li>• Finalize capital facilities plan</li> <li>• Finalize land use and urban growth boundary amendments</li> </ul>