

Internet Renovation



DECEMBER 9, 2015

Current Status



- Platform 15+ years old, last major update 10 years ago
- Limited usability on mobile devices
- Not ADA compliant
- Information is difficult to find

Project Objectives



- **Replace Contribute with the Drupal web Content Management System (CMS)**
- **Redesign the Internet website, giving it a consistent look and a ‘services’ focus**
- **Update the county’s branding and focus on usability**

Project Objectives



- **Migrate existing content and applications to the new framework**
- **Build consistency**
 - Across the site
 - User experience
 - Authoring tools

Approach



- **Stage 1:**
 - Migrate & streamline content; go live in December

- **Stage 2:**
 - Re-structure department sites
 - Enhance authoring tools
 - Online apps / services

Timeline



- **Site migration: July – September**
- **Author Training/Testing: October – November**
- **Go Live: December**